WWTU Project Payments .

. AsofApril 12,2016 ‘ CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
i o Original | Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
Northside Regional Lift Station and Force Mains ‘ o o
City of West Lafayette (Reimbursements-Greeley,Krohn) _ $  422,158.00 $ 422,158.00 | B
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates o $ 9,079.00 $ 9,079.00 |
Brown Equipment Co. N $  155,000.00 % - $ 155,000.00
Jack Doheny Supplies o L o $ 338,859.00 $ 338,858.00
Design: (Greeley & Hansen) o ] : $ 344,300.00 '$ 17,000.00 | $§ 361,300.00|$ 2517600 § - $ 25,176.00 118.43%
_|Construction Engineering: (Greeley & Hansen) $ 508,300.00 : $§ 198,500.00 | $§ 706,800.00 |$ 62122500 ;9 - $ 621,225.00 87.89% _
Construction: (RL Turner Corp) o $ 2,793,000.00 . § 2,793,000.00 | § 2,143,453.00 - $ - 1$ 2143453.00|  7674%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 $ - $ 238,162.00
Repay SRF for non-SRF items billed by Tumer $  (168,200.00) $ - |'$  (168,200.00)
N B 2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 ' $ - $ 3,822,276.00 91.01%
- e | R
Design: (Greeley & Hansen) o $ 344,30000 '$ 17,00000 |$ 361,300.00 | $§  402,699.43 $ 402,699.43  111.46%
Vectren Utility Holdings ] L $ 2369073 1% - $ 23,690.73 |
Duke Energy o B $ 8,306.98 | $ - 19 8,306.98
Huston Electric ) B $ 3491000 | $ - 13 34,910.00
$  344,300.00 | $ 17,000.00 | $ 361,300.00 [ $  469,607.14 | § - |$  469,607.14 | reimb to City by SFR
: B $  177,493.00 | $  177,493.00
| ICity of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 | $ 4,600.00 .
_|City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 ; $ 10,000.00
___\Bingham Greenebaum Doll o $ 3,723.00 | $ 3,723.00
|O.W. Krohn & Associates _ $ 13,087.00 | $ 13,087.00
| |Bose McKinney & Evans ) $  20,000.00 $ 20,000.00
Withered Burns, LLP ) $ 1,850.00 $ 1,850.00 |
i 0001
| |Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00 | $ 120,346.00 | $ - $ 120,346.00
Construction: (Bowen Engineering) $ 2,115,000.00 ' $ 54,000.00 9% 2,16900000|9% 1.846,72800 % - $ 1,846,728.00
Construction Retainage: (Bank of New York Mellon) $ 197,271.00 | $ - $ 197,271.00
Vectren Utility Holdings ) $ 36,414.00 | § - 13 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette $ - $ - $ -
- 2014 SRF LOAN $ 2,610,000.00 | $§ 2,535,268.00 | $ 5,855.00 | $ 2,541,123.00 97.36%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 ' $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) o $ 12,835.04 $ 12,835.04 | $ 12,835.04 ' $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 | § - I8 10,000.00
Fiber Construction: (Wintek Corp.) $ 13,600.00 | $ - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $ 213,928.41 | $ - $ 213,928.41 | reimb to City by SFR
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WWTU Project Payments

As of April 12, 2016 - - CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
B Original l Change Orders Current Paid To Date | Payment Request I Total
CAPITAL IMPROVEMENT PLAN PROJECTS: B ) -
‘ — v ! _
Wet Weather Facility Improvements (LTCP) o o )
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $  14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 | ' $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 |  100.00%
Permit: (Wessler & Associates) 3 4,000.00 $ 4,00000 (% 456700 % - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $ 12,099.35|$  455609.35 |$  435461.40 | $ - 1S 43546140 95.58% B
Construction Retainage: (Lafayette Bank & Trust) - . N $ 20,147.95 $ 20,147.95 |
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35 | $ 526,009.35 | $ 526,576.35 - $ 526,576.35 |
Cumberland Ave Sanitary Sewer Extension N ~
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 [ § 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 12422700 | $ 311,727.00|$ 31170373 |$§ - $ 311,703.73 99.99%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,11000 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $§  246,610.00 | $ 124,227.00 |$  370,837.00 | $  367,349.38 | § - |$  367,349.38
Construction Inspection: (Wessler Engineering) $  116,000.00 $  116,000.00 | $§  116,623.99 | $ - |$  116,623.99 100.54%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 {$ 1,856,849.31 | % - $ 1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 2,074,923.99 | § - $ 2,074,923.99
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 400000} % 423158 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00{ $ 24,000.00 | § - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 o $ 250,000.00 | $ 161,819.21 | § - $ 161,819.21 64.73%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 4740000 [ $ 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 58,900.00 | $ - $ 58,900.00 95.00%
_IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 | $ 326,060.79 | $ - $ 326,060.79
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $§ 32,255.48 | § 785,345.48 | $ 745,663.43 | § - $ 745,663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,25548 | $ 78534548 % 78534548 | $ - $ 785,345.48
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 52,400.00 $ 52,400.00 | $ - $ 52,400.00 100.00%
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00{$ 3600000 % - $ 36,000.00
| |Desi dination: S8 i i $ 1,050,000.00 1,050,000.00 | $ $ 1,050,000.00
~ IMPROVEMENT FUND $ 1,270,826.96 | $ - |$ 1,270,826.96 | $ 1,161,487.65 | § 7210711 |$  1,233,594.76
Bose McKinney & Evans o - B $ 80,000.00 | $ - |$  80,000.00
i $ 21,000.00 | $ - $ 21,000.00
3.
- 2016 CONSTRUCTIONFUND | [$  700,00000|$ - |$ 700,000.00 [ $ 107,463.75 |$  45881.14 | §  153,344.89
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